

Action: Make sure all future drawings/communications are funneled through Orf.
(Diaz/Murphy)

Action: Checkering patterns are an option that need addressed. (Fink) Decision to stay with flat side panels.

Week of 12/6 with new mid-hanger, rib, and muzzle hanger. 11mm-8mm stepped rib.
DAT complete beginning of February.

M332 20 gauge-2006 New Product Introduction

- Current Status-Diaz

Randy assembling parts that were designed by B. Howard; just now resuming work.

M1100 Sporting DL-B. Orf

- Current Status-Make 1100 bbl with 105 ID and choke tubes, .735" with lengthened forcing cones. Goal is to have 10 barrels by September 1st. Boyds should make adjustable comb stock

Target sights

Glass beaded/shot blasted receiver

ACTION: Jeweling bolt-need to investigate bolt cosmetics. Fluting was proposed as an option. B. Orf to look into what is feasible.

Investigating ways to improve surface finish: action bars, slide, action tube, receiver with nickel Teflon finish. Polish hammer, locking block, action spring tube follower, link and hammer plunger with coating. Will have shooting prototypes by the end of September.

Bolt-have not come up with option for jewelling or fluting. Body cote may be an option for the bolt.

Assuming cosmetics finalized by mid September, production could start end of first quarter.

Need-new cosmetics; different receiver look, new for end and checkering pattern

ACTION: Fink to supply artistic rendering for benchmark.

NEED competitive review; bring guns to next meeting.

Work with Hogue on grips-Fink to get rendering to Orf to develop.

Orf-Bolt velocities not affected by nickel Teflon finish. Need more rounds on gun then check bolt velocities. Work with G. Sietsema on ways to provide a matte black top radius.

Fink-finalize checkering pattern.

2005 Spring Shotguns-Skinner, Mroz, Orf

- Current Status
 - 2005-06 SP-10 Mossy Oak Obsession October production-400 by year end
 - 2005-07 11-87 SM NWTF-Royalties 1500 by year end Inventory at year end a concern, to date orders are less than 500 guns
 - 2005-08 870 SM Thumbhole 850 by year end, 50 by the end of September
 - 1st 8 stocks from Boyds have rough spots. Some issues with Boyds and their ability to supply. Added lock washer.
 - 2005-09 870 Exp Jr. NWTF-Royalties 750 by year end
 - 925 Team NWTF guns in October

1187 Sportsman Synthetic Line -

Update \$37K total in stranded parts, \$11K is recoil pads that can be used.

ACTION: Skinner-12 gauge production schedule- 12 gauges are structured with schedules starting in October for 12/26&28 and 12/21 FR CL.

ACTION: B. Orf - 20 gauge fore end status. 9 weeks & \$15K to modify 1100 20 gauge tool. Sample for ends first week of November. Scheduled to start in December. Good inventory of all three 12 gauge guns
Will start 20 gauge guns week of November 22nd.