

1. All 1100 Target, 1100 Classic Field and Synthetic
2. 11-87 Premier and SP/SPS
3. 870 Wingmaster and SPS
4. 870 Express
5. SP-10

Jack Kast has picked up. Trying smaller bead to evaluate POI. Lab time is being consumed for MCS at this point of time. Late July early August at this point for an answer. **By next PTM we should have results.**

**Standard rib and sight SAAMI- -3 1/8"**

**Standard rib and low sight SAAMI- +1/2"**

**Assuming low bead works, change all beads ASAP.**

**Change to small bead sight to be done as an in line change.**

- **Choke Tube Constriction/Patterning Concerns Drawings changed-Need ID Mark**  
ACTION: B Orf to update drawings. Need to add some sort of ID mark on choke tubes.  
B. Orf-Need to add ID mark.
- **1187 extractor is being used in 1100 Target guns. This means old 1100 barrels will not fit new 1100's.**  
ACTION: Perniciaro to investigate when change took place, report at next meeting, and provide plan to revert to an 1100 extractor.  
Update Report-1986 DCR by Terry Douglas to change all 11-87 and 1100 (12&16ga) barrels to wide cut.  
1100 Classic Field 16 gauge '02-wide cut and extractor  
1100 Syn (2005 Deletion) has narrow extractor but wide barrel cut.

**Moving forward-all 1100/1187 12&16 ga to have wide extractor and wide barrel cut.**

## ILION BASED GENERAL TOPICS

### Fore End Stickers for Wal\*Mart - Mroz

- Current Status
- Implementation Dates
- BOM Updated and Structured?
- RAMACS by Model  
7400-9794, 9796  
870-5102, 5587  
700-7512, 7474, 7478, 7480, 7514, 7476, 7516, 7482

Fore End hanger being developed. Will replace sticker that has been developed. Artwork to be provided by Al Russo.

### R3 Pad on Wood Stocks-B. Orf

- Current status and implementation dates.
- 1<sup>st</sup> T&P on 700 magnum received 8.22. will submit CAR for white line spacer. Continuing to work on short stocks. Ed Owens is handling, will be at S&K at least one week per month.
- Currently working on 1100 Upland Special, Mountain Rifle.
- Will have 50 Wingmaster stocks within the next week.

Spacer in place for BDL magnum. Waiting of nobides; should be in by end of November; 700 BDL Magnums, M7, Wingmaster, 700 Mountain rifle(changing program),  
Some issues with Boyds and CDL R3 fit.

### Wood Stocks Dipped with Wood Pattern – B. Orf

- Develop contacts to test market an 1187-Need to see some samples, may do a SHOT Show special.