

ACTION: B. Orf to get contact information from S. Perniciaro and have some stocks dipped for samples.

Update for next meeting. Project has been tabled 12.1.04 due to logistical issues

Botega Equipment – B. Orf

- Discuss Path Forward
- Marketing needs sample set of all rolls on hand to evaluate if any on hand are usable
- Action: Joe P. have steel plates rolled to show examples of what we have available.

NRA Licensed Guns

1187 Sportsman

870 Wingmaster

700 SPS

552 with fine line engraving.

Need Mike LeMay to work with Botega to get NRA completed ASAP

Need to know what we have now and what is needed to build new rolls in the future.

Have NRA guns to preview to customers and launch at NRA

Action: Fink/Trull to complete NPP's.

ILION BASED WAL MART STRATEGY

Bunting Trull to recap strategy session with Wal Mart buyer.

Products

- 870 Express SMAG Camo (Realtree Hdws 20-200) – Fink
- 1187 Sportsman Camo (Mossy Oak New Breakup) – Fink
- 700 ADL SYN Camo (Realtree Hdws HD) – Trull

ILION BASED RIFLE PRODUCTS

2005 Ilion New Rifle Programs

Model 700 Synthetic Stock Redesign Status– Mead

- Status Update on vendor progress
- Status update on production plans Ballo
- Cold flow wrap on mold. Short Action, Long Action, Long Action Magnum will be ready 11.17 assuming mold is corrected. Will have camo cosmetic stock by Friday 11.19. 800 Long Action that could be camoed. Long Action Magnum has passed dimensionally. Long Action and Short Action to be checked dimensionally. Plans to start XCR by first week of December.

Custom Foam – RIM Stock for 700 LV SF

New Light Varmint stock can spray elastomer in mold. Very durable. Can color. Could be good option for adjustable comb.

Action: Trull to schedule meeting in E'Town to discuss path forward for HS replacement. Density of foam lowered to hit B&C stock weight. Will have to adjust density to increase rigidity. Minimal painting capability. Need paint color combinations from J Trull. Mroz-Need pull test on swivel studs.

Model 700 XCR –TriNyte Coating–G. Sietsema

- Need an update on DAT/T&P to establish material flow process with vendor.
- Need an update on competitive samples to independent test lab that we agreed to go ahead and get started per the last meeting.