

- Status on 504 accuracy testing
- Status on 597

NCAR – (New Centerfire Autoloading Rifle) – Diaz

- Status on Design
- Is there budget capital for development that has been approved?
- Design complete, parts out for prototype, should have parts by mid December.

Mayfield Topics

Model 710 Metal Receiver – Diaz/Lance

- T&P Update
- Timing for Implementation
- Must be warehousing product prior to first of year.

Model 504-T LS HB – Diaz/Lance/Trull

- Confirm Testing schedule is on track
- Production plans
- Accuracy Standards

Model 504 Stock Improvements – Lance

- ¼ Sawn lumber implementation
- Wrap around fore end checkering
- Supplier plans (Boys vs. S&K)

Model 504 Accuracy Standards – Lance/Vicars

- What is path forward to achieve goals discussed with Marketing on accuracy?
-

Model 710 Short Action – Diaz

- Trull discussed plans for 2006 (fall 2005 roll out) of 710 Short Action
- Includes .243 Win, 7mm-08 or .308
- True Short Action Length
- New Stock will allow for youth version
- Marketing can commit to 10k units
- Diaz to update with design status

Model 597 17 HMR Accuracy in Production – Lance

- Current production status

Model 597 (6550) Cost Reduction – Lance/Vicars

- Trull has challenged plant and R&D to take \$10 cost out of the current 6550.
- Synthetic box with Vince's changes?
- Sight options?
-

Military/Law Enforcement

870 MCS-Status Update

- Israeli 120 day order with 10" bbl and threaded muzzle break choke tube, would not work. Need direction from Schoppman and Foster.