

Revised 2/03/02																	
Description	NPP	SKU	Cat	Intro. Year	Mkt. Req. WH	Fest. Volume	E-Town / Ilen	DAT Guns To Test Lab	DAT Cmplt	Design Trans	Process Records	SAP DATA	SAP Cost Approval	T&P	First Production		
700 Ti 300 SAUM	2003-03	6354	Y	2003	March	500	I	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	
700 Ti 7mm SAUM	2003-03	6366	Y	2003	March	500	I	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	
Rec. stock, & mag box dwg. - (include Win. Calibers) Findlay/Parkhurst Due? prepare stocks for DAT- Mroz																	
M/673 Guide Gun 300 saum	2003-5	4669	Y	2003	1/30/2003	3500	E	cmplt	Jan03*	Jan03*	Cmplt	Cmplt	Cmplt	1/31	Mar 2003*		
.350 Rem	2003-5	4667	Y	2003	1/30/2003	1000	E	cmplt	Jan03*	Jan03*	Cmplt	Cmplt	Cmplt	1/31	Mar 2003*		
mag new model dwg. needed for rib - Turbo Mach. (due 1/31)- Murphy new model drawing needed for rear sight base - Murphy Stock blank spec needed - Owens/Brewer - complete Stocks reinforcement rivet due ? Owens Stock process issues? - Owens																	
M/7600 223 Police pk	2003-04		Y	2003	TBD	TBD	E	Oct.*	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	
1 in 9 twist	Schedule ?- E-town																
1187 GR Wilson Combat	2002-18	29868	P	2002	July	500	I	Cmplt	Cmplt	Cmplt	Cmplt	Cmplt	Cmplt	11/15	12/13		
870 GR Wilson Combat	2002-17	24937	P	2002	July	1000	I	Cmplt	Cmplt	Cmplt	Cmplt	Cmplt	Cmplt	12/16	12/16		
Complete T&P testing- Hennings - 2/7/03														8868 30 pcs T&P 4637 150 pcs T&P			
1100 16/26" RC Gloss	2003-01	5257	Y	2003	Jan	4000	I	Cmplt	Cmplt	Cmplt	Cmplt	Cmplt	Cmplt	Mar03*	May03*		
1100 16/26" RC Gloss	2003-01	5253	Y	2003	Jan	2000	I	Cmplt	Cmplt	Cmplt	Cmplt	Cmplt	Cmplt	Mar03*	Apr03*		
1100 16/26" Syn. RC "Remington 1100" roll, no emb.	2003-17	5317	Y	2003	Feb	4000	I	N/A	N/A	Cmplt	Cmplt	Cmplt	Cmplt	Feb03*	Apr03*		
butt plate T&P 2/14 Ogrodnik Grip cap, die returned for rework/ g.c. spacer/ diamond/ butt plate spacer - component T&P's due ? Ogrodnik Barrel blank (drilled) due Feb 03 - Wilks																	
1100 Sptm 12/28" RC Gloss 3"	2003-02	5459	WM	2002/2003	???	10000	I	Cmplt	Cmplt	Cmplt	2/14	2/20	2/28	TBD	TBD		
Roll mark B-202034- Parkhurst - Due Action bar sleeve decal testing- due ?- Hennings																	
M/572 NRA	2003-25	5631	N	2003	Sep-03	1000	I	N/A	N/A	Mar03*	Mar03*	Mar03*	Apr03*	Jun03*	Aug03*		
Receiver design due from Baron Tech. complete (Baron to color receiver)																	

~AUTODATE