

Revised: 7/19/04 Project Name: 504 & 597 .17M2

Project Number: 241425

R&D Engineer(s): Will B. James, Vince Norton Marketing Manager: John Trull Plant Contact: ED Thweatt

## Status:

504;

- 17M2 504 DAT test consisted of function (300 rds, 10 guns), plus accuracy.
- Function Tested with old Mag Box: One magazine box failed to consistently feed. Changed magazine and proceed with no failures. Will test with new mag box and new Eley ammo when
- Accuracy: 10 guns, average 5 shot group was \$65" (Hornady ammunition)
- Eley ammunition received is a max SAMMI dimensions for Rim diameter. Mag box cannot be loaded to full capacity. See Issues below.
- M597:
  - The bolt speed for the 17M2 was measured at 400 in/s. For reference the bolt speed for 22LR is about 250 in/s.
  - Will run a 10,000 round endurance test whear autumunition is available verifying the additional bolt velocity does not cause additional problems.

## Issues:

504:

- 1. New Eley and Honandy ammunition will not be in Etowa until the last week of July.
- 2. The current Eley -17 Mach 2 cartridge is at SAMMI max dimension for the Rim diameter and overall length, Originally the magazine box was designed for SAMMI nominal values. This mismatch may disturb feeding. Testing to-date has not indicated that it's a problem. The Magazine boxes are harder to load than 22LR. As with the 17HMR, the 17 Mach 2 lds lay flatter in the magazine box. Again, test data has not indicated this is a problem. Eley has confirmed that the new cartridges Remington will receive will be at SAMMI nominal value for the Rim diameter. The cartridge length will remain the same.

## **Action Items:**

	Action Item	Status	Responsible	Date
1.	Function Test (Early Elev Ammo)	Complete	R&D	6/23/07
2.	Accuracy Test (Hornady/Eley Amino)	Complete	R&D	6/25/04
3.	17 M2 test ammunition (Hornady) 50K rds	In process	Hornady	7/30/04
4.	17 M2 final Elcy ammunition 100Krds	In Process	Eley	7/20/04
5.	DAT Function & Accuracy Final Eley Ammo		R&D	8/06/04
6.	M504 T&P guas in Etown		Mayfield	9/02/04
7,	EET 597 – Endwrance (10:000) rds	Waiting on ammo	R&D	8/13/04

## Schedule / Key Milestones:

Milestone	Current Date	
DAT M/504	8/06/04	
T&P M/504	9/17/04	
Warehouse Position	9/30/04	

Page 1 of 1

BERRBER 5.53.00.6R0000209

