

Fails to extract during endurance. Design changed, need to re-do DAT testing and more endurance testing.

Perniciaro to e-mail LE impact of resources to Cahan and Bunting.