1187 extractor is being used in 1100 Target guns. This means old 1100 barrels will
not fit new 1100's.

ACTION: Perniciaro to investigate when change took place, report at next meeting, and provide plan to revert to an 1100 extractor.

ILION BASED GENERAL TOPICS

Fore End Stickers for Wal*Mart

- Current Status
- Implementation Dates
- BOM Updated and Structured?
- RAMACS by Model 7400-9794, 9796 870-5102, 5587 700-7512, 7474, 7478, 7480, 7514, 7476, 7516, 7482

ISS Conversion-S. Perniciaro

Current status of lock and implementation dates.
 Scheduled to start phasing in October, 2004.
 Regal will work on 332 next.

Haskin handling shotgun timeline. Zito handling rifle.

Action: Haskin/Zito to e-mail timeline to Trull/Fink.

R3 Pad on Wood Stocks-B. Orf

- Current status and implementation dates
- 1st T&P on 700 magnum received 8.22. will submit CAR for white line spacer. Continuing to work on short stocks. Ed Owens is handling, will be at S&K at least one week per month.

Wood Stocks Dipped with Wood Pattern - B. Orf

 Develop contacts to test market an 1187-Need to see some samples, may do a SHOT Show special.

ACTION: B. Orf to get contact information from S. Perniciaro and have some stocks dipped for samples.

Botega Equipment – B. Orf

- Discuss Path Forward
- Marketing needs sample set of all rolls on hand to evaluate if any on hand are usable

ILION BASED RIFLE PRODUCTS

2005 Ilion New Rifle Programs

Model 700 Synthetic Stock Redesign Status-- J Mroz/Mead

- Status Update on vendor progress
- · Status update on production plans Ballo

C:\Program Files\\CDI\CrackerLoaderREM\REMEmail\rawblob\20060107071736A00006176.docPage 3

6/12/2006