

Model 504-T LS HB – Diaz/Lance

- Confirm Stocks were received
- Confirm Testing schedule is on track
- Cost Estimate Needed
- Production plans

Mayfield building 20 guns ea of 22LR and 17HMR to send to E-Town for DAT. Trull needs a couple guns of each for Writer's Seminar.

Action: Trull will place SAP order on Mayfield for sample guns for Writers Seminar.

Action: Lance will advise on costing.

Action: Lance will advise Trull what guns will be available for Writers Seminar

Mayfield Production Plan for 2004 – Bunting/Lance/Trull

- Need to discuss potential plans to ramp up M710's by 5k units by year end
- Pushing for incremental volume. Steel has been ordered.

Model 504 Stock Improvements – Lance

- ¼ Sawn lumber implementation
- Wrap around fore end checkering
- Supplier plans (Boys vs. S&K)

Action: Mayfield to proceed with improvements per Marketings direction. S&K will only be used as a fall back supplier if needed.

Model 710 Short Action

- Trull discussed plans for 2006 (fall 2005 roll out) of 710 Short Action
- Includes .243 Win, 7mm-08 or 308
- True Short Action Length
- New Stock will allow for youth version
- Marketing can commit to 10k units

Action: Lance to have Chamblee project payback on capital to submit as capital expense for 2005 budget

Action: Trull to issue NPP to Diaz

Model 597 17 HMR Accuracy in Production

- Problem appeared again causing accuracy to go from 1" to 2.5"
- Mayfield and E-Town believe problem occurs due to button speed in rifling process
- Mayfield running test to see if they can duplicate results by running at different button speeds

Action: Lance to advise on Monday if speeds had impact on accuracy.

Military/Law Enforcement

- 870 MCS-Status Update
- Israeli 120 day order with 10" bbl and threaded muzzle break choke tube, would not work. Need direction from Schoppman and Foster.
- Airforce order pending for 1150 guns.

- 7615-Status Update

Scheduled to have DAT testing done by September 3rd. Product will be a complicated build to produce.