

ILION BASED RIFLE PRODUCTS

2005 Ilion New Rifle Programs

Model 700 Synthetic Stock Redesign Status- J Mroz/Mead

- Status Update on vendor progress
- Status update on production plans Balio

Model 700 XCR –Coatings-G.Sietsema

- Marketing has approved color on trigger guard and components
- Need an update on testing (salt fog, abrasion, endurance)
- Need an update on DAT/T&P to establish material flow process with vendor.
- Sietsema to present testing data and comparison to competitive offerings.

Model 700 New Varmint Line – Mroz/Balio

- Status Update on production

Model XR-100-Mroz

- Status Update on Gun – When are structures going to be complete?
- Status Update on Owners Manual – Has copy been sent to Dale Wills for review?

Model 700 SPL Fire Control – Perniciaro/Diaz

- Update on findings on the 7491 with bad extractor and inability to adjust current firecontrol below 5lbs consistently - Perniciaro
- Update on testing/timing - Perniciaro Mead
- Update on surface finishes - Perniciaro Mead
- Discuss trigger pull spec for production – Trull/Perniciaro/Diaz

Ilion Quality Issues – Rifles

Model 700/Seven Trigger Pull Weights-S. Perniciaro

- Brief update on how new procedure is progressing in manufacturing.

Model 7400 Cracked Fore Ends -S. Perniciaro

- Perniciaro to advise on testing of new parts and what has changed in process to correct issues
- Trull and Perniciaro to visit Rivolier the week of August 30th. Need to know how many samples will be available.

R&D TOPICS

E-Town Development Topics

Fluted Firing Pin - Diaz/Perniciaro

- Status
- Production Ramp up - Ilion