

2005 Spring Shotguns-Skinner, Mroz, Orf

- Current Status
2005-06 SP-10 Mossy Oak Obsession
2005-07 11-87 SM NWTF-Royalties
2005-08 870 SM Thumbhole
2005-09 870 Exp Jr. NWTF-Royalties
Medallion Adhesive-Update- **ACTION:** S. Perniciaro to investigate adhesive
- 1187 Sportsman Synthetic Line**
ACTION: Skinner-12 gauge production schedule
ACTION: B. Orf - 20 gauge fore end may be an issue. Update

Ilion Quality – Shotguns

Shotgun POI-Perniciaro, Orf

OBJECTIVE: Conformance to SAAMI spec

ACTION: Ilion Engineering to provide status of this project. Priority of shotguns in which to incorporate these changes first:

1. All 1100 Target, 1100 Classic Field and Synthetic
2. 11-87 Premier and SP/SPS
3. 870 Wingmaster and SPS
4. 870 Express
5. SP-10

Jack Kast has picked up. Trying smaller bead to evaluate POI. Lab time is being consumed for MCS at this point of time. Late July early August at this point for an answer.

- **Choke Tube Constriction/Patterning Concerns**
ACTION: B Orf to update drawings. Need to add some sort of ID mark on choke tubes.
- **Shotgun Bore Diameter-0.727" +/- .002"**- Current LE Process? Catalog guns?

ILION BASED GENERAL TOPICS

ISS Conversion-S. Perniciaro

- Current status of lock and implementation dates
Action: Haskin to e-mail timeline to Trull/Fink.
Scheduled to start phasing in October, 2004.
Regal will work on 332 next.

R3 Pad on Wood Stocks-B. Orf

- Review status with team based on recent visit.

Wood Stocks Dipped with Wood Pattern

- Develop contacts to test market an 1187