

2005 Ilion New Rifle Programs

Model 700 Synthetic Stock Redesign Status-J. Mroz

- · Status Update
- · Can the overmolded version be camoflatiged prior to overmolding grip areas?

Model 700 XCR - Coatings-S. Perniciaro

- · Marketing has approved color on trigger guard and components
- Need an update on testing (salt fog, abrasion, endurance)
- Need an update on DAT/T&P to establish material flow process with vendor.

Model 700 New Varmint Line - Mroz

Status Update

Model XR-100-Mroz

- Status Update on Gun
- Status Update on Owners Manual

Model 700 SPL Fire Control - Perniciaro/Diaz

- Trull to review Marketing observations on 3 sample guns
- What is final outcome on surface finish range? Should be same as current design calls for on print.
- What is path forward on stainless guris? Plating/how to insure surface finish on top
 of trigger is same as on carbon steel gun.
- Update on testing/timing

Ilion Quality Issues - Rifles

Model 700/Seven Trigger Pull Weights S. Perniciaro

- Perniciaro to review specification change due to SAAMI protocol (pulling parallel to bore)
- Brief update on how new procedure is progressing in manufacturing.

C:\Program Files:TCDI\CrackerLoaderREM\REMEmail\rawblob\20060107005958A00084476.docPage 3

6/12/2006