

R&D TOPICS

E-Town Development Topics - Ilion

Fluted Firing Pin-Diaz

- Status
- Production Ramp up?

17 Hornady Mach 2 Project - Diaz

- Status on 504
- When will ammunition for testing arrive?
- When will we have an idea on the M597? SHOT Show Special?

Mayfield Topics

Model 597 22LR New Mag Box – Thweatt/Lance

- Status
- Roll in plan
- Available quantities for promotion?

Model 710 Metal Receiver – Diaz/Thweatt

- When will parts be received for test?
- Mayfield should be ramping up and switching in October to make 2005 catalog

Model 504-T LS HB – Diaz/Thweatt

- Design finalized & transmitted?
- Parts on order?
- Structured and costed?
- Planning to produce in November & December? (1000 22LR November 1000 17HMR December)

Mayfield Production Plan for 2004 – Lance/Trull

- Planning working up Rev. for balance of year.