

9583 – M1100 Sporting 28/27

- T&P scheduled for Feb. Production May. 600 Pieces scheduled for May, 1300 pieces on the books.

9549 – M1100 Sporting 410/27

- T&P scheduled for week of March 8th Failed T&P, in process of fixing bbl issue, 800 scheduled for June, 1300 on order
- ACTION: Fink to get gun 268 back to J Mroz

6457 – M870 SPS FR/CL 20 GA

T&P scheduled to begin 2/6 with production in April.

- Waiting on new guide rings Passed T&P, bbls in bbl shop, will be shot with Federal ammunition. Will start testing with Buckhammer
- ACTION: Fink to follow ammo testing and possible recommendations.
- Barrel incorporates new optimized rifling
- Every 20 gauge except 1100 now has 3" chamber

ACTION: Manufacturing to advise current T&P status and production date.

4455 – M1100 Sporting XBL 28/27

Schedule concurrent with gun.

ACTION: Manufacturing to advise current T&P status and production date.

- May on the 28/27, the 410 has been pushed out until June.

2005 New Shotgun Product

2005 New Shotgun Product

OBJECTIVE: New Product Introductions

ACTION: Discussion of prospective new shotgun programs and strategies for 2005.

M870 EXP .410 slug gun. Findlay working up quotes for sights. NPP-2004-35

- \$47K for sight tooling
- 10 prototypes being built
- Engineering will continue to develop
- Prototype sights in March 12th, week to finish barrels and get into T&P, then order MIM tools to arrive late May. Tentative schedule: Sights received, front sight dove tail too low, new sights in NLT 1st week in May. Will compete with CTi parts.

M332 Sporting DL

- Engineering-We must figure out shooting open issue
- ACTION: Fink Provide clear written NPP with direction
- OBJECTIVE: Announce Target models on 2005 Spring Gun Program

Over bored barrels an issue. May delay a January 2005 warehouse. Need .037" wall thickness. Make sure warnings on being currently marked on OU barrels. Must have halo products and it is critical from a Marketing standpoint that we figure out how to resolve this.

M1100 Sporting DL

- Fink to provide NPP and discuss

Surface finish on internal parts must be much different from where we are at today.

Action: Fink to get Angle Port gun shipped to Findlay.

Jeweled bolt a possibility.

NPP to call out specific looks and functionality, engineering to develop processes.

Spring Shotguns

- Fink to provide NPP's and discuss
- \$53K in stranded parts/components for deleted items.