

Also, Engineering expressed concern over what the priorities were from Marketing. They are:

1. New Products
2. Shotgun POI

Action going forward:

- o Marketing and Engineering need to evaluate priorities after SHOT Show
- o Direction needed on Commercial/LE/Military
- o S. Perniciaro to keep two separate ledgers for commercial & LE projects from a budget perspective

R&D TOPICS

E-Town Development Topics

- Model 597 Performance Improvement
OBJECTIVE: Performance Improvement of 597
Action: Diaz to advise of redesign efforts.
 - o Different magazine springs & box designs being evaluated
 - o Should start shooting new boxes week of 2/2
 - o Three different boxes .070", .120", .140"
 ACTION: Get boxes to J Trull once we have redesigned box
- Model 7600 223 Rem
OBJECTIVE: New Product
Action: Diaz to update on DAT status. Guns were received from Ilion. Advise of anticipated completion date.
 - o Colt magazine box to E-Town
 - o Issues with stem low
 - o Modified insert by 5°, 400 rounds with no issues
 - o Colt is standard but supply is extremely tight
 Action: R&D to give status at next PTM

MAYFIELD BASED RIFLE PRODUCTS

2004 New Rifle Product – Mayfield

- Model 504
OBJECTIVE: New Product
Action: Golemboski to advise of production status.
Problem encountered with left extractor creating a burr in the barrel due to hitting the extractor cut. Will I.D. the problem and correct within one week. Otherwise, production is coming up to speed.
Action: Will continue to follow at subsequent PTM's.
- Model 710 Magnum
OBJECTIVE: New Product
Action: Review status of T&P and build plan.
Continuing to struggle with riveted extractors.
Action: Samples at E-Town to test week of 2/16/04
Status needed prior to next PTM