

Proposed Timeline

Project #	Yr. of Intro.	Project Description	Proposed Timeline																															
			2 0 0 1				2 0 0 2												2 0 0 3				2 0 0 4				2 0 0 5							
			1st Q	2nd Q	3rd Q	4th Q	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q					
Centerfire Bolt Action:																																		
Percussion																																		
2411227	01	M/700 Titanium - Long Action / Castings																																
241268	02	M/700 .221 Fireball																																
	02	M/710 Magnum																																
241285	02	Bolt Action Maintenance Review (fire control)																																
241267	03	M/671 Guide Gun (short magnum)																																
	03	M/710 Long Action - Wood Stock																																
	04	M/710 Bolt Action Shotgun																																
	05	New Bolt Action Rifle																																
EtronX																																		
241313	02	M/700 EtronX Hunting - Gen 1.25																																
241314	XX	EtronX Varmint - Gen 1.25 (cost reduction)																																
241197	03	M/700 EtronX Hunting - Gen 2 (ASIC)																																
241301	03	EtronX Varmint - Gen 2 (ASIC)																																
	04	Zero Displacement Trigger																																
MuzzleLoader																																		
241311	02	3 Way Ignition																																
Options / Enhancements																																		
241300	XX	Accuracy Tuning																																