

December 15 SHOT Show Samples Due (Set #2)

Jan. 17-20, 2000 SHOT Show

Product Quality & Cost Improvement

Mayfield

M/597 Bolt Handle

Golemboski

Discussion: New samples due in July, testing complete by August 1. –

Conclusions: marketing reviewed and approved new sample with R&D.

Person responsible: Deadline:

Action items: R&D will provide Mayfield with the new sample

Keency/Diaz 8/1/99

Action items: Engineering will provide warranty data on bolt handle repairs

Golemboski 8/19/99

Rack Talker

Golemboski

Discussion: Current Inventory? Other applications – M719?

Conclusions: Engineering will continue to proceed with this program in 2000 for the 597.

Person responsible: Deadline:

Golemboski