

Product Quality & Cost Ilion Improvement

Gun Locks Rabbia

<u>Discussion</u>: integral lock design for all cross bolt & bolt action CF rifles scheduled to phase in for Nov. 1. Can we have guns for writer's seminar with new locking feature? Need a "marketable name for new locking system.

Conclusions: current schedule is on track for 11/1/99 implementation. Confirmed writer's seminar guns will be outfitted with safety locking system. Current testing is OK on common tire control, capitol project should be complete by 8/1/99. Starting tooling build for MIM; 1st run is OK. Owners manuals should have a fluorescent insert or sticker noting new safety locking system.

Action items: Person responsible: Deadline: supply Diaz drawings for M/710 Rabbia 7/23/99
6 Samples of trigger plate assembly with safety locking system SES and sample of CAD drawings to marketing P1/99
decision on how to communicate implementation to customers Millner/Bristol/Bunting 10/1/99

Shotgun LOP

<u>Discussion:</u> Decision was made to phase in all M/TF-87 Premier, M/11-87 Target, M/11-87 SP, M/1100 Target, M/870 Wingmaster & M/870 Trap stock configurations to 14 1/4 EQP.

Question viability on "target guns". Reopened topic to clarify which guns will be altered to 14 1/4" LOP

Rabbin

Conclusions: All walnut M/11-87 Premier, 11-87 Special Purpose and 870 Wingmasters (no target guns affected) will

Action items:		Person responsible:	Deadline:
Phase in above listed guns by Oc		Rabbia	9/30/99
Update 2000 catalog spees.		Kohler	9/1/99
Notify marketing what the Classi	c target guns EOP was from previous	Rabbia	8/19/99
models			

Model Seven .260 Rem Accuracy

Rabbia

Discussion: Gallery accuracy data report needed by engineering.

Conclusions: current lesting is within specifications

Action items: Person responsible: Deadline: continue to compile data; will review at December PTM Rabbia 12/15/99