

**Quality: 11-87 & 1100 Barrel Fit****Rabbia**

Discussion: barrel alignment has a poor fit to the receiver. Vent rib cuts to the right: gap between VR and receiver is .080 on left and .040 on right. Could be problem with location of barrel guide stud.

Conclusions: There was an issue with the barrel guide stud that was corrected and the rib sweep is now OK.

Action items: Consumer Service should monitor the number of calls they are receiving, as some barrels had the propensity to be cut a little short.

Person responsible:

Evans/Fink

Deadline:

Review 8/19

**Quality: 870 Super Mag Feed & Ejection****Rabbia**

Discussion: daily complaints to Consumer Service of fired 3 1/2" shells not extracting. Also complaints of any shell length not feeding properly from magazine tube.

Any findings? There was an issue with a chamfer cut. The design was changed and extra bench checks were performed for two months.

Conclusions: Arms Service (Jim Hennings) reviewing chamber, shell latches and carrier for the last 6-8 weeks.

Action items: R&D to report on 20 GA in August.

Person responsible: DiazDeadline: 8/19/99**1999 New Product Proposals****Ilion****M/700 Composite barrels – NPP-98****Rabbia**

Discussion: review production schedule. .308 is due to be completed by end of July. Not being offered in Spring Gun program. T&P scheduled for August. Are trial and pilot still on schedule? Need to make catalog decision by 9/1/99.

Conclusions: (40) .308's should be complete by the end of July. Also, (69) .22-250's and (43) .223's will be produced. The barrel vendor will be providing more BBL's in August. Considering an alternate source for composite BBL's.

Action items:Person responsible:Deadline:

Remove 700 Composite Sendero's from 2000 catalog

Kohler

9/1/99

Customer Service to run open order listing and check with customer to see if they would still want to receive 700 Composite Sendero's in 2000.

Sherrill

8/19/99