

Slug Barrel Performance w/ New Ammo Diaz

Discussion: R&D to report on the performance of new ammo in current and competitive guns. Ilion to provide 20 GA cantilever (per 1994 design) to Lonoke for use in testing. Did this occur? BBL's have shipped to Lonoke for testing

Conclusions: M/870 12GA HVY BBL shooting 3" – 3.2" groups @ 100 yd.

Action items:

R&D to provide ammo group a development schedule.

Provide list of open orders for SPS Super Slug (#4946) and shipment expectations to Bunting

Address results from Balio's findings with customers.

Person responsible:

Diaz

Balio

Sherrill

Deadline:

8/19

8/19

8/19

Roll Embellishment – Timeline OU/Trap Rabbia

Discussion: review status of Ideal embellishment. 300 Ideal rolls are in hand and samples are being made What is our status of 50th Anniversary Classic Trap artwork?

Conclusions: Trap gun art work should be in the week of the 19th the rolls should be complete within 3 weeks

October production of Trap guns

1999 Special Non-Catalog Opportunities Ilion**Model Seven LSS (1999 SHOT Show Special) - NPP 95A Balio**

Discussion: review production schedule. Initially schedule for late June

Conclusions: currently building .22-250 and 7mm-08

Will be complete in October.

M/870P – Glaser: NPP-125 Rabbia

Discussion: Jay to review issues.

Conclusions: Glaser wants to fix sights themselves. Letter addressing shield tolerance of +/- .002 was faxed to Glaser.