

<b>M/1100 Sporting 12</b>	<b>Rabbia</b>	<u>Discussion:</u> Need to check on status for writer's samples.		
<u>Conclusions:</u> all samples are GO				
<u>Action items:</u> COMPLETE			Person responsible:	Deadline:
<b>M/1100 Classic Trap</b>	<b>Rabbia</b>	<u>Discussion:</u> Has a gold trigger been added ? yes Status of new artwork? Review POI data. As it becomes available		
<u>Conclusions:</u> proposed artwork will be reviewed the week of 7/19				
<u>Action items:</u> Confirm all wood/stock dimensions			Person responsible:	Deadline: 7/21
			Rabbia/Bunting	
<b>M/870 Classic Trap, 50<sup>th</sup> Anniversary Special</b>	<b>Rabbia</b>	<u>Discussion:</u> Has a gold trigger been added ? yes Status of new artwork? Review POI data. As it becomes available		
<u>Conclusions:</u> : proposed artwork will be reviewed the week of 7/19				
<u>Action items:</u> Confirm all wood/stock dimensions			Person responsible:	Deadline: 7/21
			Rabbia/Bunting	
<b>M/7400 &amp; M/7600 New Magazine Box</b>	<b>Rabbia</b>	<u>Discussion:</u> New prototype was to be reviewed July 12 in Ilion. Review. Firm schedule was to be developed. Engineering to provide a cosmetic prototype.		
<u>Conclusions:</u> We should have product 12/99. Cost improvement of \$31,300.				
<u>Action items:</u>			Person responsible:	Deadline:
Review prototype and discuss w/ Bunting on 7/20			Balio	7/20
Notify accessories that they will receive New Gen. Magazine box late in 2000 or early in 2001.			Kohler	8/19