

M/7400 2-Shot non-detachable Magazine: Timing	Rabbia
<u>Discussion:</u> have the drawings been provided to Gaston Gravel?	
<u>Conclusions:</u> Gaston would like to include this gun in the Winter Program and at the latest this next year for Revolver.	
<u>Action items:</u> notify Kohler if drawings have been mailed to Gaston.	<u>Person responsible:</u> Rabbia <u>Deadline:</u> 7/22
M/700 .338 Ultra Mag	Rabbia
<u>Discussion:</u> Purchasing to provide a forecast of ammunition needs based on gun production forecast.	
<u>Conclusions:</u> Balio has already emailed Chisnall the projected ammo needs by quarter.	
<u>Action items:</u> Discuss upside of ammo	<u>Person responsible:</u> Bristol <u>Deadline:</u> 9/1
Provide EtronX forecast to Balio	Bristol 8/19
Review .300 Ultra Mag production plans w/ Chisnall	Kohler 8/19
Sportsman Model 710 (2000 / 2001) - NPP-89	Diaz
<u>Discussion:</u> Program schedule to be set 8/31/99 and manufacturing plan set 11/29/99. Not a 2000 catalog intro. Should be a mid-year introduction.	
<u>Conclusions:</u> DAT to begin 8/1 – 8/23; Bolt plug and stock not included in DAT; A sample gun with a black wooden stock, as opposed to the synthetic version will be ready 9/15 – 9/30	
<u>Action items:</u> between 9/1 – 9/30 need to discuss capabilities.	<u>Person responsible:</u> Rabbia/ Marketing <u>Deadline:</u> 9/30
Address opportunities and strategy w/ the 'Marts	Millner 9/30/99
Update schedule	Kohler 8/19
M/700 Police	Rabbia
<u>Discussion:</u> Not cataloging this gun in the 2000 catalog	
<u>Action items:</u> Need to provide a sample of the .300 Ultra Mag for the ICAP show 10/1/99	<u>Person responsible:</u> Rabbia <u>Deadline:</u> 10/1/99