

Product Support: 2000 Writer's Seminar / 2000 Sales Meeting		Bunting
<p><u>Discussion:</u> CAD drawings, cut-a-ways. Items needed to enhance a writer's seminar & sales meeting portfolio of new products. (300 Ideal, M/11-87 Super Mag, EtronX, Safety Locking System, etc.)</p> <p><u>Conclusions:</u> Information to consist of but, not limited to: CAD drawings, cut-a-way models, lock times, graphs, charts, pictorials, etc.)</p> <p><u>Action items:</u></p>		
Provide informative materials to marketing as they are acquired	Person responsible: Diaz/Rabbia	Deadline: 9/1/99
2001 + New product Proposals Ilion		
M/581 & M/541-T Re-Style : NPP-65		Rabbia
<p><u>Discussion:</u> This program has been moved to 2001 due to resource allocation.</p> <p><u>Conclusions:</u> A manufacturing plan addressing capitol expenditures needs to be prepared by 9/1</p>		
Action items: .22 WMR and new magazine box development	Person responsible: Diaz	Deadline: 9/9/99
.22 LR and new synthetic stock offerings	Rabbia	9/9/99
Review manufacturing plan and status of .22 WMR on 9/9 3:00 – 5:00	Rabbia/Diaz/Marketing	9/9/99
Sportsman Model 99HS Single Barrel Shotgun		Diaz
<p><u>Discussion:</u> Review gun and shooting functionality.</p> <p><u>Conclusions:</u> Tested w/ 4 proof rounds and results were good. EET & DAT will be completed by 9/1/99.</p>		
Action items: Review 9/9 1:00 – 3:00	Person responsible: Diaz	Deadline: 9/9/99