

~AUTOFIL JRB

PAGE22

~AUTODATE

NPP # PRIORITY	PROJECT DESCRIPTION	Proposal Status	Owner	Business Segment	DAT	T&P	WHSE. POSITION	INTRO. YEAR	YEAR 1 VOLUME	YEAR 2 VOLUME
NP95	<u>Model Seven Restyle</u> (Seven LS)	NPP issued - Waiting for engineering estimate & economics		CF				1999	6,500	-
NP115	<u>M/700 CLASSIC 37 REM</u>	NPP issued - Waiting for engineering estimate & economics		CF				1999	2,000	-
NP98	<u>M/700 VS Composite Barrel</u> M/700 VS Composite M/700 Sendero	NPP issued - Waiting for engineering estimate & economics		CF				1999 Spring SHOT Show	1,750 1,000 750	-
TBD	<u>M/700 VLS Stainless</u> (1999 SHOT Show)	Writing NPP		CF	Jul-98	TBD	TBD	1999 SHOT Show	-	-
NP69	<u>Model 710 Bolt Action Rifle</u>	NPP issued - High spot estimate due from manufacturing engineering. Project on hold--awaiting estimate		CF	Aug-99	Aug-00	Oct-00	2000 2001*	40,000	50,000
NP92a	<u>M/700 ULTRA MAG</u> M/700 BDL SS M/700 Sendero SF M/700 LSS M/700 LSS LH M/700 APR M/700 AWR M/700 KS M/700 KS SS	NPP updated - Waiting for engineering estimate & economics Ammo scheduled for first week in June. Targeting to transmit chamber drawing by end of June. Feeding is primary concern. Believe estimate has been completed.		CF	Aug-98	Oct-98	Dec-98	1999	5,385 2,000 2,000 1,200 500 35 100 25 25	9,550 3,500 3,500 1,500 750 50 100 75 75
NP50a	<u>M/700 EV</u>	NPP updated - Estimate and economics completed. Waiting for capital project approval.		CF	Aug-98	Oct-98	Dec-98	1999	2,400	3,500
NP65A	<u>541 Restyle</u>	Stainless heavy barrel							-	-