

as alternate to Styrofoam insert. Shumway to pursue this concept and present pricing/options at February PTM.

**New Autoloading Rifle (Diaz/Stone/Perniciaro)**

- Current Status
- Trigger Pull
- New Extractor
- CIP Dimensions
- Model for Cosmetic Review
- Timeline Etown complete August 2006, 2007 intro for 2008 catalog

Current prototype yielding 3.5lb trigger pull. Fire control still unknown at this point, although initial prototypes appear promising.

Confirmed that design will be to CIP standards on headspace, will require Ilion to review manufacturing tolerances.

Due to resources (Stone is working on this program solo), there is concern over timing. Will continue to review resources as 105 nears completion.

Marketing to review with R&D on 1/12/06.

Need to schedule review in Ilion following this meeting.

**NXS Slug System (Diaz)**

- Ammo group looking for bbls
- Ammo Planning on 2007 Catalog Introduction

Have provided ammo with test barrels for development.

Definition of program needs to be provide by the Ammunition product group.

**SPL Conversion (Mead/Diaz)**

- Current Status
- 40-X Externally Adjustable Version

Working through design change and implementation for stamped side plates.

Targeting late February/early March build.

**New Recoil Pad (Diaz/Franz)**

- Status of first prototypes
- Need pads to be at production stage in 6 months

Testing now. Will review with Trull on 1/12/06 visit to E-Town.

**Gun Parts Purchasing/Structuring/Planning (Fink/Trull/Aiello/Mead/Skinner)**

- Purchasing through one point, not multiple
- Common source of structuring product for consistency

Continuing to review with Purchasing/Engineering.

**Mayfield Topics**

**504-T LS HB 17 HMR (Diaz/Lance)**