

Subject to Protective Order - Williams v. Remington

@ 3 p.m.
Action
Update by next meeting Stock print changes started on July 19, 2005 and were complete by 10/13/05
Complete 1/09/06
Grind carrier to specification on Gardner(on schedule)
At inspection
Need disposition
Continue to expedite
Continue to expedite
On schedule to complete
Obtain first article on front and rear spacers

~AUTODATE

~AUTOFIELD