

<i>New and Revised SPL ACTION LOG</i>		Meeting: SPL		
		Date: 1/05/06		
		Next Meeting: 1/12/06		
		Location: 52-4 eng conf		
Attendees:				
Distribution: SPL Contact List				
No.	Date Assigned	Task	Responsibility	Due Date
1	11/10/05	Need 1st article approval on m7 safety 300678	Fitzsimmons	12/29/05
2	12/15/05	Need set up for new crib location and disposition of all fire control parts	J.Balio	12/30/05
3	4/1/05	Determine area supervisor for new fire control area	J.Kelly	1/5/06
4	10/10/05	Purchasing to confirm vendors have received new prints	E.Aiello	1/5/06
5	12/28/05	First Article on sear spring support 301441	Joe Diliberto	1/5/06
6	12/2/05	New tool for common side plates from Square Stamping	J.Doolittle	1/6/06
7	1/4/06	First Article on side plates 301435	Joe Diliberto	1/7/06

~AUTODATE

~AUTOFILE