

Project Milestones

- Submission of proposals and costs are due by September 22, 1997
- Proposals evaluated and the consultant selected by October 17, 1997
- Completion of Nondisclosure Agreement by October 15, 1997
- Completion of Phase I by November 14, 1997
- Final report and invoice submitted to Remington by December 15, 1997

Remington Arms Co. Inc. - Confidential

11/3/97

85

ET00323

Confidential - Subject to Protective Order

Williams v. Remington