

PROJECT#241095 :

#3

NAME			ROUNDS AT START-		
	DATE	TEST ACTIVITY	COMMENTS	RDS. FIRED	TOTAL RDS.
JA/SW	12/9/00	Preliminary Measurements (Done)			
JA/SW	12/9/00	Sazami Drop	Set engagement and trigger pull for drop testing.		
SW/JW	12/10/00	Sazami Drop	Jar-off, Drop & Rotation Test w/scopes (Done)		
SW/JW	12/10/00	Inspection & Measurements after Drop Test w/ scope, take engagement & trigger pull			
SW/JW	12/10/00		Reset engagement Avg .0205		
SW/JW	12/11/00	Sazami Drop Test	Jar-off / Drop & Rotation test w/o scope (Done)		
SW/JW	12/11/00	Inspection & Measurements after Drop Test w/o scope			

Coverpg

6