

CAL: 300 WIN MAG

TRACKING # TLW 1303
PROJECT # 241314

				ROUNDS	AT START-0
NAME	DATE	TEST ACTIVITY	COMMENTS	RDS. FIRED	TOTAL RDS.
SW/PR	12/19/03	Out of box Inspection	TLW1303A		
JS	12-22-03	Detorque - Scope Crossbolt Screws	Front 11 Rear 25		
BL	12-22-03	Headspace	min +.005		
BL	12-22-03	Proof	OK	1	1
BL	12-22-03	Headspace	min +.005		
JS/BL	12-22-03	Depth Front Take down screws hole			
BL	12-23-03	firing Pin Indent's	.020-.021-.021 Avg. .0206		
JS	12-29-03	Seal/Trigger Engagement	Avg. .0304		
JS	12-29-03	Seal Pft	.014		
SW/JS	1-13-04	Charge out Bolt Head			
SW/JS	1-13-04	Headspace Min +.005			
SW/JS	1/13/04	Proof & Rd		1	2
SW/JS	1/13/04	Headspace after proof	Min +.006		
JS	1-15-04	Jack Function	1st & 2nd Bolt head to close on Rds 121-140	200	202
SW	1-15-04	Headspace Min +.006	(All Take down screws were loose)		
BL	1-16-04	Shoulder Fire	Bolt Head to close	20	222
JS/BL	1-19-04	Clean & Inspect	See Inspection Sheet		

Logform

ET21303