


|    |                                                       |        |              |              |
|----|-------------------------------------------------------|--------|--------------|--------------|
| 32 | 100 rd. Basic Jack Function Test (30 guns)            | 8 hrs  | Mon 11/6/00  | Tue 11/7/00  |
| 33 | 400 rd. Extended Function & Endurance Test (10 guns)  | 12 hrs | Tue 11/7/00  | Wed 11/8/00  |
| 34 | clean & inspect (30 guns)                             | 4 hrs  | Wed 11/8/00  | Thu 11/9/00  |
| 35 | <b>ACCURACY &amp; POI TESTING (10 GUNS)</b>           | 48 hrs | Tue 11/7/00  | Mon 11/13/00 |
| 36 | Initial Test w/High Quality Scope                     | 12 hrs | Tue 11/7/00  | Wed 11/8/00  |
| 37 | System Stability Test w/Bushnell Scope @ "zero" rds.  | 12 hrs | Wed 11/8/00  | Fri 11/10/00 |
| 38 | System Stability Test w/Bushnell Scope @ "20" rds.    | 12 hrs | Fri 11/10/00 | Sat 11/11/00 |
| 39 | System Stability Test w/Bushnell Scope @ "40" rds.    | 12 hrs | Sat 11/11/00 | Mon 11/13/00 |
| 40 | Abusive Tests - 10 guns                               | 32 hrs | Wed 11/8/00  | Sat 11/11/00 |
| 41 | Impact Testing                                        | 12 hrs | Wed 11/8/00  | Thu 11/9/00  |
| 42 | Adjust fire control pull/engagement                   | 1 hr   | Wed 11/8/00  | Wed 11/8/00  |
| 43 | Slam test (1 gun)                                     | 1 hr   | Wed 11/8/00  | Wed 11/8/00  |
| 44 | SAAMI Drop - "System" w/Scope (6 guns)                | 2 hrs  | Wed 11/8/00  | Wed 11/8/00  |
| 45 | SAAMI Jar-off - "System" w/Scope (6 guns)             | 2 hrs  | Wed 11/8/00  | Wed 11/8/00  |
| 46 | SAAMI Rotation - "System" w/Scope (6 guns)            | 2 hrs  | Wed 11/8/00  | Wed 11/8/00  |
| 47 | SAAMI Drop - w/o Scope, mounts or sights (6 guns)     | 2 hrs  | Wed 11/8/00  | Thu 11/9/00  |
| 48 | SAAMI Jar-off - w/o Scope, mounts or sights (6 guns)  | 2 hrs  | Thu 11/9/00  | Thu 11/9/00  |
| 49 | SAAMI Rotation - w/o Scope, mounts or sights (6 guns) | 2 hrs  | Thu 11/9/00  | Thu 11/9/00  |
| 50 | <b>Environmental Testing - 1 gun</b>                  | 24 hrs | Wed 11/8/00  | Fri 11/10/00 |
| 51 | Hot function test                                     | 8 hrs  | Wed 11/8/00  | Wed 11/8/00  |
| 52 | Cold function test                                    | 8 hrs  | Thu 11/9/00  | Thu 11/9/00  |
| 53 | Heat & humidity test                                  | 8 hrs  | Fri 11/10/00 | Fri 11/10/00 |
| 54 | <b>Intentional Abuse Testing</b>                      | 8 hrs  | Sat 11/11/00 | Sat 11/11/00 |
| 55 | Pierced primer test (1 gun)                           | 2 hrs  | Sat 11/11/00 | Sat 11/11/00 |
| 56 | High pressure test (1 gun)                            | 4 hrs  | Sat 11/11/00 | Sat 11/11/00 |
| 57 | Obstructed bore test (1 gun)                          | 2 hrs  | Sat 11/11/00 | Sat 11/11/00 |

Project: M710 T & P Schedule- rev1  
Date: Fri 11/3/00

Task  
Split



Progress  
Milestone



Summary  
Rolled Up Task



Rolled Up Split  
Rolled Up Milestone



ET27852

Confidential - Subject to Protective Order

Williams v. Remington