

Project Name: M/710
Project Number: 241095
R&D Engineer(s): M. Keeney

Revised: 03/30/00

Marketing Manager: A. Russo
Plant Contact: M. Golemboski

Status:

- ☐ DAT Started 03/24/00, (15) 30-06 barreled action samples, three aluminum stocks and three prototype magazines.
- ☐ Measurements Complete
- ☐ 200 Round Function Test Complete
 - 40 rounds of 5 ammo types per gun -- total of 3000 rounds
 - One insert was improperly assembled and needed to be replaced
 - Zero malfunctions otherwise
 - start of test -- Three issues all resolved
 - ✓ Magazine Box Bottom Attachment
 - ✓ Magazine Spring Position
 - ✓ Chamber Mouth Radius

Issues:

1. Bolt Head Lug Edge Break
2. Stock
3. Magazine Box Assembly

Action Items:

Action Item	Status	Responsible	Date
1. DAT Rev. A	35% Complete	Test Lab	04/21/00
2. DAT Rev. B	Building	Zajk/Keeney	05/12/00
2. Owners Manual	Develop	Keeney/Smithson	06/01/00
3. Drawing Package	Alterations based on Manufacturing Input	Keeney	05/19/00
4. Stock	Tool Build	Zajk/Keeney	04/21/00

Schedule / Key Milestones:

Milestone	Original Date	Current Date
EET Complete		complete
DAT Complete Rev. A	04/01/00	04/28/00
DAT Complete Rev. B		06/16/00
T&P	08/01/00	
Warehouse Position	09/01/00	01/01/00*
Year of Introduction	2001	

* Mayfield Schedule - 7000 units