

Project Name: Sportsman M/710**Revised: 07/14/99****Project Number: 241095****R&D Engineer(s): Michael Keeney****Marketing Manager: Jay Bunting****Plant Contact: Joe Mead****Status:**

- Engineering Evaluation Testing complete, reported 6/23/99
- Design changes/improvements (based on EET results) complete
- Design Acceptance Test components received, parts out for heat treatment.
- Design Acceptance Test to begin by 8/1/99.

Accomplishments:

1. Successfully molded and tested receiver insert.
2. Successfully heat treated and tested barrel (w/ integral locking lugs)

Issues:

1. Safety Detent - Positive snap into location.
2. Accuracy verification.

Action Items:

Action Item	Status	Responsible	Date
1. DAT Assembly	Continuing	M. Keeney	8/1/99
2.			

Schedule / Key Milestones:

Milestone	Original Date	Current Date
EET Complete	6/9/99	6/9/99, report 6/23/99
DAT Complete	8/23/99	8/23/99
Project Economics Complete		
T&P	11/2/99	9/01
Warehouse Position	12/99	10/01
Year of Introduction	2000	2001

ET36168