

**SPORTSMAN M/710
BOLT ACTION 241095**

Task Name	Start	Finish	1998				1999				2000				2001		
			Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
Sportsman M/710 (30-06)	12/18/98	12/3/99															
Program Approval	12/18/98	12/18/98															
Build EE Test - (12)	1/6/99	4/30/99															
Barrel Assembly	1/6/99	4/30/99															
Barrel	1/6/99	4/7/99															
Test Pieces (15)	1/6/99	1/26/99															
Heat Treatment Process Devel	1/6/99	3/9/99															
Forged Blanks	1/7/99	3/17/99															
Machined Hub	3/18/99	3/31/99															
Heat Treatment	4/1/99	4/7/99															
Receiver	1/11/99	3/31/99															
Test Pieces	1/11/99	1/29/99															
EET Pieces (12)	3/1/99	3/31/99															
Barrel Assembly Fixture	1/11/99	3/19/99															
Receiver Insert	1/11/99	4/30/99															
Test Piece Steel	1/11/99	1/29/99															
EET Pieces (12) Synthetic	1/18/99	4/30/99															
Bolt Assembly	1/11/99	4/2/99															
Test Assemblies	1/11/99	1/29/99															
EEt Assemblies (12)	3/1/99	3/31/99															
Bolt Plug Synthetic	1/18/99	4/2/99															

Project: Sportsman M/710 Bolt Action
Project Code: 241095
Date: 2/2/99

Task
Progress
Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

\\ERDNTAS1\241095\241095TL.MPP

**SPORTSMAN M/710
BOLT ACTION 241095**

Task Name	Start	Finish	1998				1999				2000				2001	
			Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
Misc. Components	1/11/99	4/13/99														
Test Components	1/11/99	1/29/99														
EET Components (12)	2/10/99	4/13/99														
Magazine Box Assembly	1/11/99	4/2/99														
EET Assembly (12)	1/11/99	4/2/99														
EE Test	5/3/99	6/4/99														
Run Test	5/3/99	6/4/99														
Program Review - 4	6/9/99	6/9/99														
Final Design	3/8/99	8/27/99														
Modeling	3/8/99	6/11/99														
Detailing	3/8/99	8/27/99														
Build DAT Guns (40)	1/18/99	6/25/99														
Procure Components	1/18/99	6/4/99														
Assemble Prototypes	6/7/99	6/25/99														
DAT Test	6/28/99	8/31/99														
Run Test	6/28/99	8/20/99														
Review	8/31/99	8/31/99														
Design Transmittal	6/7/99	10/1/99														
Finalize Drawings	6/7/99	10/1/99														
T&P	6/7/99	11/12/99														
Manufacture Components	6/7/99	10/8/99														
Project: Sportsman M/710 Bolt Action Project Code: 241095 Date: 2/2/99			Task Progress Milestone Summary Rolled Up Task Rolled Up Milestone													
\\ERDNTAS1\241095\241095TL.MPP			Page 2													

ET36213

**SPORTSMAN M/710
BOLT ACTION 241095**

Task Name	Start	Finish	1998				1999				2000				2001		
			Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
Assemble Components	10/11/99	10/22/99															
T&P Testing	10/25/99	11/12/99															
Warehouse Position	10/11/99	12/3/99															

Project: Sportsman M/710 Bolt Action
Project Code: 241095
Date: 2/2/99

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

\\ERONTAS1\241095\241095TL.MPP

Page 3

ET36214

Confidential - Subject to Protective Order
Williams v. Remington