

**SPORTSMAN M/710
BOLT ACTION 241095**

ID	Task Name	Duration	Start	Finish	1998				1999				2000			
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2
1	Sportsman M/710 (30-06)	299d	12/18/98	2/18/00												
2	Program Approval	0d	12/18/98	12/18/98												
3	Build EE Test - (12)	83d	1/6/99	4/30/99												
4	Barrel Assembly	83d	1/6/99	4/30/99												
5	Barrel	66d	1/6/99	4/7/99												
6	Test Pieces (15)	15d	1/6/99	1/26/99												
7	Heat Treatment Proce	45d	1/6/99	3/9/99												
8	Forged Blanks	50d	1/7/99	3/17/99												
9	Machined Hub	10d	3/18/99	3/31/99												
10	Heat Treatment	5d	4/1/99	4/7/99												
11	Receiver	58d	1/11/99	3/31/99												
12	Test Pieces	15d	1/11/99	1/29/99												
13	EET Pieces (12)	23d	3/1/99	3/31/99												
14	Barrel Assembly Fixture	50d	1/11/99	3/19/99												
15	Receiver Insert	80d	1/11/99	4/30/99												
16	Test Piece Steel	15d	1/11/99	1/29/99												
17	EET Pieces (12) Synth	75d	1/18/99	4/30/99												
18	Bolt Assembly	60d	1/11/99	4/2/99												
19	Test Assemblies	15d	1/11/99	1/29/99												
20	EET Assemblies (12)	23d	3/1/99	3/31/99												
21	Bolt Plug Synthetic	55d	1/18/99	4/2/99												

Project: Sportsman M/710 Bolt Action
Project Code: 241095
Date: 6/18/99

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

\\verdntas1\241095\241095TL.MPP

Page 1