

**SPORTSMAN M/710
BOLT ACTION 241095**

ID	Task Name	Duration	Start	Finish	1998				1999				2000	
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
43	Run Test	20d	11/1/99	11/26/99										
44	Review	1d	11/29/99	11/29/99										
45	Design Transmittal	5d	8/24/99	8/30/99										
46	Finalize Drawings	5d	8/24/99	8/30/99										
47	T&P	65d	11/1/99	1/28/00										
48	Manufacture Components	40d	11/1/99	12/24/99										
49	Assemble Components	10d	12/27/99	1/7/00										
50	T&P Testing	15d	1/10/00	1/28/00										
51	Warehouse Position	40d	12/27/99	2/18/00										

Project: Sportsman M/710 Bolt Action
Project Code: 241095
Date: 6/18/99

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

\\verdntas1\241095\241095TL.MPP

Page 3