

Path Forward Proposal

- ☐ Cost Analysis Review for Further Savings
- ☐ M/700 Receiver Endurance Testing - \$6000/6 Wks
- ☐ Mold Flow Analysis - \$7000/4 Wks
- ☐ Magazine Prototyping - \$20,000/16 Wks
- ☐ Build Cosmetic Prototype - \$5000/8 Wks
- ☐ Detailed Cost Estimate
- ☐ **Design Review #3 - Dec. 9, 1998**
 - ✓ Review Cosmetic Prototype
 - ✓ Review Final Cost Analysis

Remington Arms Confidential

September 28, 1998

ET36294

Confidential - Subject to Protective Order

Williams v. Remington