

M/710 DAT Phase II Status
(25 September 2000)

Conference Call Discussion Items:

- **Schedule Update - Everything Complete Except:**
 - **Extended Drop Test** – Waiting for repair parts
 - **Extended Rotation Test** - “
 - **Heat & Humidity Test** – Start on 9/25/00 (1 ½ day test)
 - **Field Debris Test** – On Hold
 - **Static Sand & Dust** – On Hold
 - **Dry Cycle ISS** – In process
 - **Endurance** – Will be complete by noon ⁹ 8/25/00

ISSUES for DISCUSSION: (New issues in RED)

- **Insert Support Bracket Screw**
 - **Safety Arm Clearance Cut**
 - **Hard Bolt Closing** ✓
 - **Magazine Box Spot Welds**
 - **Magazine Box Deformation** 500 ¹/₂ 100
 - **Field Debris Test** ✓
 - **POI**
 - **Bolt Stop** ✓
 - **Indents Under SAAMI min.**
 - **Cold Test**
 - **Scope Rail Deformation** ✓
 - **Bolt Handle Braze**
 - **50 lb. Trigger Test** ✓
 - **Broke Firing Pin @ 1800 RNDs**
- New boxes acceptable
tested one box w/rib

NTBP PLAN

ET53721