

710 SA TIMELINE

DATE	NAME	TO COMPLETE
5/9/05	Gerald Vicars	CAR Review (SA-vol 15k/year)
5/17/05	Kevin Lance	Review w/ P. Cahan
5/31/05	Kevin Lance	CAR Approval +22 wks to 1 st art. Volume assessment
11/1/05	Gerald Vicars; Gary Williams	Build T&P: 243 (50) 308 (50) 7mm 08 (50)
11/11/05	Gerald Vicars; Gary Williams	To E-town
11/30/05	Gerald Vicars; Gary Williams	Complete T&P
12/31/05	Gerald Vicars; Gary Williams	Warehouse Position (2.5 k units)