

**Will James**

---

**From:** James, Will  
**Sent:** 04/27/2005 10:43:03 AM  
**To:** Vicars, Gerald; Boyles, Derek; Lance, Kevin D.  
**CC:** Diaz, Danny; Norton, Vince  
**BCC:**  
**Subject:** Notes on Mayfield/Etown discussions 4/26/05

Since there maybe still be confusion on the direction of the M710 Short Action. We would like to set up a meeting with Mayfield on Friday the 29th around 9:00 or 10:00am CT in Mayfield for about 1 hour or when ever it is convent. Please let me know ASAP.

Notes on Etown and Mayfield meeting on 4/26/05.

Mayfield and Etown discussions on 4/26/05 included the current DCR, transmittal process and possible improvements of the system plus two (2) developmental projects: (1) the 710 short action and (2) converting the long action to use the new fire control (SPL).

#### DCR's

- 1) Mayfield to sign-off on DCR's (system to be worked-out)
- 2) PDF files to be transmitted
- 3) Mayfield to get with Ilion about control of Ilion parts used in Mayfield

#### Link to Current Parts List by Model

Ilion parts list:

Remington\Inengfs\partslst <file:///Remington\Inengfs\partslst>

Mayfield Production Drawings:

Remington\etownadc1\Production <file:///Remington\etownadc1\Production> Drawings

#### Project Discussion:

A) Discussed the status of the M710 Short Action project with different options.

- 1) The M710 short & long action designs will incorporate the new fire control (SPL). If the new fire control (SPL) is not ready for production within a reasonable timeframe we will use the current M700 Fire Control in the M710 Short Action.

2) Need to know the new fire control roll-out timeline ( Ilion 4/30/05)

3) Capital request (ASAP). Etown will send Mayfield new drawings for the 710 Short Action. PDF format.

Capitol request for:

- 1) New Receiver Insert
- 2) Magazine box
  - a. Follower
  - b. Magazine insert
  - c. Box bottom
- 3) M710 (SPL) Fire Control Stiffener
- 4) Stock modification
- 5) Reamer & Fixtures

NOTE: Would like to have the capital request sent for approval or tooling ordered by next product team meeting.

B) Etown will send Tim McCormack in Ilion's custom shop two (2) 504T-HB 17HMR for evaluation.