

M/710 DAT Phase II Status

(25 September 2000)

Conference Call Discussion Items:

- Schedule Update - Everything Complete Except:
 - Extended Drop Test – Waiting for repair parts
 - Extended Rotation Test - “
 - Heat & Humidity Test – Start on 9/25/00 (1 ½ day test)
 - Field Debris Test – On Hold
 - Static Sand & Dust – On Hold
 - Dry Cycle ISS – In process
 - Endurance – Will be complete by noon 8/25/00

ISSUES for DISCUSSION (New issues in RED)

- Insert Support Bracket Screw
- Safety Arm Clearance Cut
- Hard Bolt Closing
- Magazine Box Spot Welds
- Magazine Box Deformation
- Field Debris Test
- POI
- Bolt Stop
- Indents Under SAAMI min.
- Cold Test
- Scope Rail Deformation
- Bolt Handle Braze
- 50 lb. Trigger Test

New boxes acceptable
tested one box w/rib