

Low Cost Bolt Action Rifle

2/1/97

Project Description:

A low cost bolt action rifle accommodating short and long action calibers; standard barrel lengths; synthetic and wood stocks; magazine box; reasonable grade trigger (not the M700 fire control), accepts scope bases; optional adjustable sights; and matte metal finish.

Project Objectives:

This firearm is targeted at the Wal-mart and Kmart customer, with a price tag of less than \$200. It will also replace the M700 ADL Stainless Synthetic as Remington's entry level bolt action, while elevating the M700 as a higher grade firearm.



Project Milestones/Schedule:

ID	Task Name	Duration	Start	End
1	Low Cost Bolt Action Rifle - J48 875		Thu 1/30/97	Thu 1/30/97
2	Project Definition Phase	3wks	Thu 1/30/97	Mon 2/24/97
11	Preliminary Design Phase	15wks	Mon 2/24/97	Mon 4/14/97
41	Design Definition - 1	5wks	Thu 1/30/97	Thu 2/20/97
19	Revised Design Phase	14wks	Thu 2/20/97	Thu 4/10/97
46	Design Definition - 2	4wks	Thu 2/20/97	Thu 3/6/97
58	Design Definition - 3	4wks	Thu 3/6/97	Thu 3/20/97
67	Final Design	4wks	Thu 3/20/97	Thu 4/3/97
107	Design Definition - 4	4wks	Thu 4/3/97	Thu 4/24/97
120	Final Design Prototype (FD)	4wks	Thu 4/24/97	Thu 5/15/97
121	Final Design	7wks	Thu 5/15/97	Thu 6/12/97
130	Design Transfer/Start	1wks	Thu 6/12/97	Thu 6/19/97
144	Volume Production	4wks	Thu 6/19/97	Thu 7/10/97
152	Patent Application	7d	Thu 6/19/97	Thu 6/26/97
153	Marketing Strategy	4wks	Thu 6/26/97	Thu 7/23/97

Project Cost: Expense: \$1,230k Capital: \$77k

Project Status:

- The project is in the definition phase.
- Budget and time line are under construction.
- Team members and their rolls have yet to be determined.