## Scott Franz

From: Franz, Scott

Sent: 12/07/2000 08:04:59 AM

To: Keeney, Mike

CC:

BCC:

Subject: RE: M/710 T & P Schedule - C Series

## Roger

>From: Keeney, Mike

>Sent: Thursday, December 07, 2000 7:52 AM

>To: Franz, Scott; Bristol, II Ronald H.; Russo, Al; Trull, John C.; Golemboski, Matt R.; Zajk, Joseph J;

Diaz, Danny; Danner, Dale; Snedeker, Jim; Reesor, Phillip K.

RE: M/710 T & P Schedule - C Series >Subject:

>The sear lift measurement criteria were .006-.018" due to the alterations to the connector the sear lift maximum value may exceed the .018" spec. The silical side of this spec is the minimum which will not change.

----Original Message-----From: Franz, Scott > >

Sent: Wednesday, December 06, 2000 5:03 PM

Bristol, II Ronald H.; Russo, Al. Trull, John C. Golemboski, Matt R.; Zajk, Joseph J; To:

Diaz, Danny, Keeney, Mike; Danner, Dale, Snedeker, Jim, Reesor, Phillip K.

M/710 T & P Schedule - C Series Subject:

Importance: High

>

Attached is the list of inspections, measurements and tests we plan on doing on this third set of guns along with the schedule to accomplish this. Gun delivery is expected sometime this Thursday. Test completion is Friday, Dec. 15th. Get back immediately if you have any issues with anything in this plan.

>

Scott

<< File: M710 T & P Schedule + C Series >> >

