

From: Franz, Scott

Sent: 11/02/2000 05:19:10 PM

To: Bristol, II Ronald H.; Russo, Alfred D.; Trull, John C.; Golemboski, Matt R.; Zajk,

Joseph J; Diaz, Danny; Keeney, Mike; Danner, Dale; Snedeker, Jim; Franz, Scott

CC: BCC:

Subject: M/710 T & P Schedule

Attached is the schedule for the M/710 T & P test plan that we sent earlier. This schedule is of course based on continuous test activity. Should there be a stoppage for any reason the schedule will shift according to the delay. Please call if you have any questions.

Scott

