

REMINGTON ARMS COMPANY, INC.
Product Team Meeting Agenda

April 12, 2004 8:00 am EST - Conference Call
Dial-877-326-2337
Conference ID-3502880#

Future Meetings

May 18th – Ilion
June 15th - Ilion

Future Important Dates

April 15th -17th NRA Show – Houston, TX

Business Review

Jay Bunting to provide overview of current business environment

ILION BASED SHOTGUN PRODUCTS

New Shotgun Product

M332 Sporting DL- Diaz/Orf

- Status on development
- Status from Ilion on implementation plan and requirements
- Update on work on PVD coatings for frame cosmetics
- **ACTION:** R. Murphy to contact B. Orf regarding rib design
- **ACTION:** G. Sietsema to provide options to Fink to finalize cosmetics

M332 20 gauge- Diaz/Orf

- Report cost estimate

M1100 Sporting DL- B. Orf

- Update on Current Status
- Update on receiver cosmetics – Sietsema
- Cost estimate from Orf
- Cost on natural laminate as stock for guns that are going to be dipped in carbon fiber film
- **Action:** B. Orf-Cost estimate by month end.
- **Action:** Fink to visit Colorworks to define "carbon fiber" color

M1100 Classic Field Mid-Year Introductions- Fink

- NPP2005-67 12.26 24481
- NPP2005-68 12.28 24479
- NPP2005-69 28.25 24487
- NPP2005-70 410.25 24491
- August Anticipated Ship Date

2006 New Shotgun Products

870 Express Line – Mead

- Update-New Synthetic Stock Tool

1187 Sportsman 20 GA Fully Rifled Cantilever - Orf

- Status on development

ILION BASED RIFLE PRODUCTS

2005 Ilion New Rifle Programs

Custom Foam – RIM Stock for 700 LV SF & 700 Tactical Mead

- Status Update on progress
- Discuss stock for 700 Tactical (dual front stud testing)

Model 700 XCR –TriNyte Coating-G.Sietsema & Balio

- Need an update on DAT/T&P and Production.
- Intellectual property – status of patent?
- Status of small sales rep samples
-

Model 700 SPL Fire Control – Mead

- Update on testing/timing. – Mead
- Discuss an externally adjustable design (M40-XB replacement) - Diaz
- Discuss implementation plans for this fall - All

6.8mm Rem SPC Bolt Head/Extractor Development – Perniciaro

- Status of testing and processes
- Status of new magazine box

2006 New Rifle Products

Model 750 Woodmaster (New Gas System for M7400) – LeMay & Perniciaro

- Current Status
- Status of wood. Need samples as discussed at last meeting.

Model 552/572 17 Mach 2 - Perniciaro

- Perniciaro to advise of feasibility as discussed at March PTM
-

Model Seven CDL Line - Orf

- Need status on samples

Limbsaver Barrel Dampening Device – Trull/Diaz

- Samples on their way to Perniciaro
- Discuss potential for integrating into our line of higher end rifles
- Need to review R&D testing progress if any has been made
- Pricing being developed by Limbsaver

R&D TOPICS

E-Town Development Topics

NCAR – (New Centerfire Autoloading Rifle) – Diaz

- Status on Design progress

Model 710 Short Action - Diaz

- Status on Design progress and EET build & test

Model 504 Smallbore Centerfire – Trull/Diaz

- Status of 22 Hornet model
- Ammo has initiated project to commercialize .17 Ackley Hornet
- Discuss capital requirements

Mayfield Topics

Model 504-T LS HB – Diaz/Lance/Trull

- Status of DAT/T&P with new stocks from Boyd's

Model 504 Improvement Program – Lance/Vicars

- Update on current progress with program.

Model 504 Mag box plating – Lance/Vicars

- Update on current progress.

Model Camo Adhesion– Lance/Vicars

- Update on Colorworks process