

Project Name: Model 700 EtronX Varmint (EV)**Revised: 3-31-00****Project Number: 241039****R&D Engineer(s): Jim Ronkainen, Mike Pendleton****Marketing Manager: Al Russo****Plant Contact: John Mroz****Status:**

- ρ SAAMI jar-off testing to determine minimum permissible trigger pull force is underway. Eccentricity of the CG measured for the second batch of triggers (production MIM parts). 57 triggers (33 MIM, 24 machined) are in test. Production trigger housings received and are also in test. Testing is 6% complete (1080 of 18810 drops completed). Tentative completion date is May 1, 2000.

Issues:

1. None at this time.

Action Items:

Action Item	Status	Responsible	Date
1. Minimum trigger pull force testing vs. trigger CG eccentricity	In process.	E'town Test Lab, Ronkainen	5/1/00

Schedule / Key Milestones:

Milestone	Original Date	Current Date
DAT Complete	9/15/98	7/1/99
T&P	1/15/99	2/00
Warehouse Position	3/15/99	2/20/00
Year of Introduction	1999	2000