

REMINGTON ARMS COMPANY, INC.
Product Team Meeting Agenda

Thursday November 10th, 2005 8:00 am – 12:00 pm EST – Conference Call
877-326-2337 Conference ID#3502880

Future Meetings

December 14th-Ilion

Future Important Dates

2006 SHOT Show-Las Vegas, NV

February 9th-12th

New Products Writers Seminar and Sales Meeting (Trull, Fink)

- 750 Woodsmaster
 - Chambering First Round
- 1100 Competition
 - Overall Performance
 - Choke Tubes
- Drilled and Tapped Shotgun Receivers
 - Removing Plug Screws
 - Robustness of Rail Attachment
- 11-87 Sportsman 20 Gauge
 - Slide/Detent

105 CTi Update (Perniciaro, Diaz, Fink)

- Update on Current Status (Perniciaro, Diaz)
 - PVD Coating
 - Sample Requirement
 - Testing Status
- Update on Introduction (Fink)
 - Catalog
 - Writers
 - SHOT Show

NPP 2006-28 R6 Autoloading Shotgun (Mead/Haskin/Orf)

- Results of Overbore Barrel Testing on 2 ¾" & 3" Gas cylinder change, early results favorable, still testing, should be complete by 11.15
- Rib Design
- B Grade Laminate 250 sets bonding
- Checkering Developing patterns, lines need to be thinner
- PVD Coating 50 Receivers to be lasered and PVD coated
- Receiver Artwork Single line, Remington R6 both sides
- Asian Outdoors Case Sample w. new interior layout
- T&P Date

- Warehouse Date

New Pump Action Shotgun (Diaz/Murphy)

- Update on Drawing Package Randy is putting models and drawings on server for Ilion to review.
- Establish & Review Timeline Putting together design initiatives, will work with Ilion to establish concurrent program. Will be complete by next PTM.

Synthetic Short Stock Program (Mead)

- Current Status Quote came in at \$500K, \$400 w.o overmold
- Timeline

ISS Elimination on Common Firecontrol (Perniciaro/Skinner)

- Cost of ISS \$1.76
- Final Cost of New Regal Lock \$1.77
- Implementation Plan Timeline to be established by the end of next week and priority list

Foam Box Inserts (Trull/Fink)

- Need High Density Foam. New Material. Something, **HELP! Asking vendor to run higher density foam for test.**

New Autoloading Rifle (Diaz/Stone)

- Current Status
- Timeline

SPL Conversion (Mead/Diaz)

- Current Status
- 40-X Externally Adjustable Version

New Recoil Pad (Trull)

- What is it and Why

Gun Parts Purchasing/Structuring (Fink/Trull/Aiello/Mead)

- Purchasing through one point, not multiple
- Common source of structuring product for consistency

Mayfield Topics

504-T LS HB 17 HMR (Diaz/Lance)

- Current status
- Tim Butler observations
- Where do we go from here?

Model 710 .243 Win YTH (Diaz/Lance)

- Path forward on stock
- Estimated time to production

Model 710 .243 Win (Diaz/Lance)

- Estimated time to production

Model 710 Modular Stock Project (Lance/Diaz/Trull)

- Determine next steps

Scoped Combo 597's (Lance/Williams)

- Has contact been made with Chinese scope vendor?
- Can work through Mike Fitzsimmons at Ilion