

FIREARMS - Contd.MODEL 1100 LT-20 STOCK FINISH - Contd.SEMI-ANNUAL FIREARMS - TRAPS DEVELOPMENT SCHEDULE

Each item on the Development Schedule was reviewed.

1. M/700-600 Fire Control Improvements

R & D reported that the program objectives are to:

- a. Design a Trigger Assembly that is externally adjustable for pounds pull within safe limits.
- b. Sear engagement and Trigger overtravel to be determined by design and not adjustable by the customer.

In March, we will be ready to present Marketing with three samples.

2. M/700 - 7mm-06 Caliber

R & D reported that at Marketing's request, we will chamber the M/700 rifle for the 7mm-06 which is a 280 Rem. cartridge loaded to higher pressure and faster muzzle velocities. Design transmittal is scheduled for April, 1978.

[REM 0028200]

[REM 0027582]



NTBOOK047