

BUSINESS MEETING

INVESTMENT CASTING REVIEW - Contd.

RESEARCH PERFORMANCE

Research reported on the status of the items on the Semi-annual Firearms Development Schedule. The item numbers are as listed on the schedule.

1. Model 700 - Model 600 Fire Control Improvements

Sample Fire Controls are in test. A meeting is scheduled with Marketing on 11/14 to review the overall concept of Bolt Action Rifle Safeties.

3. Model 600 Carbine Styling

Samples will be supplied to Marketing for consumer surveys by December 1.

4. Model 788 Restyled

Two samples will be provided for Marketing review by December 1.

5. Model 788 New Calibers

Prints and updated parts lists have been sent to Production for the 30-30 Caliber.

The prototype of the 22 Hornet is scheduled to be completed by December 15.

IREM 0028194-1

IREM 0027540-1



NTBOOK065