FEBRUARY 20, 1980

(

6

MODEL 700 FIRE CONTROL IMPROVEMENTS

RESEARCH REPORTED THAT THE TWO FIRE CONTROL DESIGNS HAVE BEEN ASSEMBLED. THE DESIGN WITH A SEAR BLOCK SAFETY IS COMPLETE AND READY FOR TESTING. THE DESIGN WITH A SEAR AND TRIGGER BLOCK SAFETY IS STILL IN THE REVISION STAGE. ALL COMPONENTS NECESSARY FOR THE SECOND MODEL HAVE BEEN MADE EXCEPT FOR THE SAFETY ARM. SCHEDULED ASSEMBLY IS MID-MARCH.

